Hawkesdale Wind Farm

Weekly Construction Report February 27, 2023



General:

36 workers are currently onsite building access tracks and digging foundations. The batch plant is expecting to arrive next week to prepare for foundation pours. The south entry, off Woolsthorpe-Heywood road, has been surveyed, native vegetation protected and the entrance marked.



Access tracks and turbine locations:

8 Foundations have been excavated and gravel sheeting has occurred on 2km of access tracks. A belly tipper was utilised to shift gravel safely underneath the 500kV line and avoid No-go Zones

All construction work was halted on 24th of Feb due to a Total Fire Ban being declared.

A remote login system onsite allows for rapid SMS alerts to be sent to the workforce and combined with radio communication will enable the workforce to respond quickly in the case of emergency.

