## **Hawkesdale Wind Farm**

# Weekly Construction Report March 13, 2023



#### **General:**

The Batch plant is now operational and blinding pours for the turbine bases is currently underway.



### Access tracks and turbine locations:

13 foundations are now excavated with a mixture of rock or clay encountered.

12km of the 19km of roadways has topsoil stripped ready for cut and fill.

3km of rock pavement has been placed along the main North access track.

