

Hawkesdale Wind Farm

Weekly Construction Report

March 27, 2023

General:

Wet weather hampered some progress this week, but works are continuing to progress. In great news, over \$10,000 was raised for the Royal Children's hospital with two of the senior supervisors agreeing to have their hair cut in the successful bidder's chosen design.



Access tracks and turbine locations:

Excavation works have progressed to the south side of Woolsthorpe/Heywood Road and steel-fixers have now commenced preparing the rebar for WTG-14 in preparation for first pour after the Easter break.



Hawkesdale Asset Trust

Phone: 0428 867 646 (Debra Dumesny – Community and Stakeholder Engagement)

Email: hawkesdalewindfarm@globalpower-generation.com.au or debra.dumesny@globalpower-generation.com.au

Website: www.hawkesdalewindfarm.com.au

Mail: Hawkesdale Asset Trust, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601