

Hawkesdale Wind Farm

Weekly Construction Report

May 29, 2023

General:

Work is moving steadily along across the wind farm with several work fronts now being established with roads, foundations and electrical reticulation.



Access tracks and turbine locations:

Access track works are continuing across site with drainage being installed and rock being delivered for hardstands and compacted in readiness for the crane later in the year. Key works are being undertaken on the West side of the wind farm.

Another two foundations were poured this week and a blinding layer was also poured on the south side of the wind farm.

Connections:

Underground cabling is being installed along the Northern section of the wind farm and the ground is providing nice digging with the trencher and cable installers managing to achieve 1.5km of cable in one day.



Hawkesdale Asset Trust

Phone: 0428 867 646 (Debra Dumesny – Community and Stakeholder Engagement)

Email: hawkesdalewindfarm@globalpower-generation.com.au or debra.dumesny@globalpower-generation.com.au

Website: www.hawkesdalewindfarm.com.au

Mail: Hawkesdale Asset Trust, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601