

Hawkesdale Wind Farm

Weekly Construction Report

July 03, 2023

General:

More wet weather and yet more progress. Work has continued across the site with clean ups and finishing of access tracks, hard stands, drainage and underground trenching.

Work is commencing this week on the widening of intersections along the over dimensional route from Portland.



Access tracks and turbine locations:

20 foundations have now been poured the week including all on the southern side of the site. Backfilling is continuing and 14 turbine foundations have been completed. The access tracks are being plate load tested to ensure compaction meets the standards required for the cranes and heavy component deliveries.



Connections:

The under-road drilling to connect the north and south sides of the wind farm has been completed. The internal collector sub station bench civil works are commencing this week in preparation for the construction.

Hawkesdale Asset Trust

Phone: 0428 867 646 (Debra Dumesny – Community and Stakeholder Engagement)

Email: hawkesdalewindfarm@globalpower-generation.com.au or debra.dumesny@globalpower-generation.com.au

Website: www.hawkesdalewindfarm.com.au

Mail: Hawkesdale Asset Trust, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601