

Hawkesdale Wind Farm

Weekly Construction Report

July 24, 2023

General:

A lot of progress during the past week. Vestas site offices are arriving and the fit out is beginning. Components beginning to arrive for the turbine erection. The external intersection modifications to allow the over dimensional loads to access the site are almost complete. The temporary met-masts have been lowered to the ground for removal.



Access tracks and turbine locations:

20 foundations have been poured and back-filled. Cement stabilisation works are being carried out to ensure good compaction on hardstands and access tracks.

Connections:

The underground cable team has been mobilised to the south side to connect the three turbines to the wind farm substation. The cables are being pulled through under the road, the under road directional drilling had been completed earlier.



Hawkesdale Asset Trust

Phone: 0428 867 646 (Debra Dumesny – Community and Stakeholder Engagement)

Email: hawkesdalewindfarm@globalpower-generation.com.au or debra.dumesny@globalpower-generation.com.au

Website: www.hawkesdalewindfarm.com.au

Mail: Hawkesdale Asset Trust, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601