

# Hawkesdale Wind Farm

## Weekly Construction Report

August 14, 2023

### General:

A trial run with the over-dimensional blade truck was successful and delivery of turbine components will begin in the coming weeks. Vestas have mobilised to site and the fit out of their compound is complete.



### Access tracks and turbine locations:

Hardstands and access tracks are being reviewed to ensure they maintain the quality that is needed for the delivery and erection of the turbines.

### Connections:

Excavations for the earth grid at the onsite collector substation has been completed and the earth grid is being installed. Final preparations are underway for the transmission line between the wind farm and the Tarrone terminal station.



Hawkesdale Asset Trust

Phone: 0428 867 646 (Debra Dumesny – Community and Stakeholder Engagement)

Email: [hawkesdalewindfarm@globalpower-generation.com.au](mailto:hawkesdalewindfarm@globalpower-generation.com.au) or [debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au)

Website: [www.hawkesdalewindfarm.com.au](http://www.hawkesdalewindfarm.com.au)

Mail: Hawkesdale Asset Trust, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601