

Hawkesdale Wind Farm

Weekly Construction Report

January 22, 2024

General:

Quite a busy week again for the start of the year. The final components were delivered to the wind farm during the week. A major achievement to have the over dimensional loads off the road. The companies delivering the loads have worked hard at ensuring the deliveries have had caused minimal disruption to the movements of the school buses and the safety of the young people.



Access tracks and turbine erection:

Second turbine on South side of Woolsthorpe-Heywood road was successfully installed with one more to go before the main crane moves back to the east side of the wind farm. This makes 17 turbines fully erected. Remediation work is beginning on the land surrounding the turbine sites that have been erected.

Connections assets:

The access tracks are well underway and the hardstands for the cranes and line storage are Transmission Line pole footings progressing with several pours being completed at the west end near Tarrone Substation.

Substation is progressing with the High Voltage switchgear being lifted into place into the 132kV yard.



Hawkesdale Asset Trust

Phone: 0428 867 646 (Debra Dumesny – Community and Stakeholder Engagement)

Email: hawkesdalewindfarm@globalpower-generation.com.au or debra.dumesny@globalpower-generation.com.au

Website: www.hawkesdalewindfarm.com.au

Mail: Hawkesdale Asset Trust, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601